
Vendor ID: 0805   COHRON & SON, INC.  (A. M.)Contract ID:

Est Number:

1190X          

0003 Pay Period End Date: 07.16.2016

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 07.27.2016

Contract Location:

 

Contractor:

COHRON & SON, INC.  (A. M.)

62180 GREAT RIVER RD

PO BOX 479

 

Date Awarded: 12.23.2015

01.07.2016

03.21.2016

Date Let:

BIG NEMAHA RIVER IN HUMBOLDT

12.17.2015

Estimate Type: PROG

Phone:

(712)243-2448

Escrow Agent:

 

Surety Co:

UNITED FIRE & CASUALTY COMPANY

ATLANTIC  IA  50022-0479

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.23.2016

Date Project Completion:

Counties

RICHARDSON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13190  000 STP-105-1(107) 105 6.98 7.06 GRAD CULV BR GDRL

Vendor ID: 0805   COHRON & SON, INC.  (A. M.)Contract ID:

Est Number:

1190X          

0003 Pay Period End Date: 07.16.2016

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 07.27.2016

$1,000,001.75

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $173,496.16 $41,865.16 $131,631.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $173,496.16 $41,865.16 $131,631.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $173,496.16 $41,865.16 $131,631.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$173,496.16 $41,865.16 $131,631.00

$.00 $.00 $.00

17%

% Time Comp

% Dollar Comp

24%

$999,276.75

07.18.2016 07.19.2016

07.25.2016

Jasa, Bill

Halstead, Kerri

Mueting, Curt

Project Manager District Engineer

Construction Engineer

07.26.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 07.26.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      4,100.00 1.000 4,100.00

1.000 4,100.00

1.000 4,100.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      750.00 1.000 750.00

1.000 750.00

0.000 0.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1011.00      30.00 6.000 180.00

6.000 180.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1030.00      16.00 886.000 14,176.00

886.000 14,176.00

0.000 0.00

0.000 0.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1101.00      75.00 14.000 1,050.00

14.000 1,050.00

0.000 0.00

0.000 0.00

0006

SY  REMOVE PAVEMENT
0006 

1102.00      20.00 462.000 9,240.00

462.000 9,240.00

277.000 5,540.00

0.000 0.00

0007

SY  REMOVE ASPHALT SURFACE
0007 

1136.01      200.00 7.000 1,400.00

7.000 1,400.00

0.000 0.00

0.000 0.00

0008

EACHREMOVE

PILES

0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7017.00      5.00 192.000 960.00

192.000 960.00

192.000 960.00

0.000 0.00

0009

LF  REMOVE GUARDRAIL
0009 

7019.70      800.00 2.000 1,600.00

2.000 1,600.00

2.000 1,600.00

0.000 0.00

0010

EACHREMOVE IMPACT ATTENUATOR
0010 

L006.00      550.00 1.000 550.00

1.000 550.00

0.080 44.00

0.000 0.00

0011

ACRECOVER CROP SEEDING
0011 

L019.13      1.45 925.000 1,341.25

925.000 1,341.25

0.000 0.00

0.000 0.00

0012

SY  EROSION CONTROL, CLASS 1D
0012 

L019.14      1.80 1,151.000 2,071.80

1,151.000 2,071.80

0.000 0.00

0.000 0.00

0013

SY  EROSION CONTROL, CLASS 1E
0013 

L022.11      2.65 751.000 1,990.15

751.000 1,990.15

0.000 0.00

0.000 0.00

0014

LF  FABRIC SILT FENCE-LOW POROSITY
0014 

L022.81      3.70 472.000 1,746.40

472.000 1,746.40

0.000 0.00

0.000 0.00

0015

LF  SILT CHECK, TYPE 1-HIGH
0015 

Contracted 45,155.60

Current 45,155.60

In place 16,244.00

This Estimate 0.00

GROUP 1 GRADING
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

0030.40      2,500.00 1.000 2,500.00

1.000 2,500.00

0.000 0.00

0.000 0.00

0016

LS  MOBILIZATION
0016 

4035.00      200.00 1.000 200.00

1.000 200.00

0.000 0.00

0.000 0.00

0017

EACHREMOVE FLARED-END SECTION
0017 

4050.01      15.75 471.000 7,418.25

471.000 7,418.25

0.000 0.00

0.000 0.00

0018

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0018 

4100.06      2,900.00 1.470 4,263.00

1.470 4,263.00

0.000 0.00

0.000 0.00

0019

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0019 

4150.00      1.75 138.000 241.50

138.000 241.50

0.000 0.00

0.000 0.00

0020

LB  REINFORCING STEEL FOR HEADWALL
0020 

4310.15      390.00 2.000 780.00

2.000 780.00

0.000 0.00

0.000 0.00

0021

EACH15" FLARED-END SECTION
0021 

P072.15      30.00 129.000 3,870.00

129.000 3,870.00

0.000 0.00

0.000 0.00

0022

LF  15" CULVERT PIPE, TYPE 3,4,5,6,7 OR 8
0022 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P150.30      75.00 142.000 10,650.00

142.000 10,650.00

0.000 0.00

0.000 0.00

0023

LF  30" CULVERT PIPE, TYPE 5
0023 

Contracted 29,922.75

Current 29,922.75

In place 0.00

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 6 BRIDGE AT STATION 41+08.70  1-140'-0" @ 2-1 00'-0" SP

0030.60      67,000.00 1.000 67,000.00

1.000 67,000.00

1.000 67,000.00

1.000 67,000.00

0024

LS  MOBILIZATION
0024 

2010.00      72.00 26.000 1,872.00

26.000 1,872.00

0.000 0.00

0.000 0.00

0025

CY  CRUSHED ROCK SURFACE COURSE
0025 

3050.15      360.00 158.200 56,952.00

158.200 56,952.00

0.000 0.00

0.000 0.00

0026

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0026 

3051.10      1.05 30,805.000 32,345.25

30,805.000 32,345.25

0.000 0.00

0.000 0.00

0027

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0027 

6000.10      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0028

LS  ABUTMENT NO.1 EXCAVATION
0028 

6000.11      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0029

LS  ABUTMENT NO.2 EXCAVATION
0029 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6004.48      425.00 5.300 2,252.50

5.300 2,252.50

0.000 0.00

0.000 0.00

0030

CF  BRIDGE JOINT NOSING
0030 

6005.31      86.00 36.300 3,121.80

36.300 3,121.80

0.000 0.00

0.000 0.00

0031

LF  PREFORMED SILICONE JOINT, TYPE A
0031 

6005.65      1,000.00 8.000 8,000.00

8.000 8,000.00

0.000 0.00

0.000 0.00

0032

EACHEXPANSION BEARING, PTFE TYPE
0032 

6006.56      6.00 1,278.600 7,671.60

1,278.600 7,671.60

0.000 0.00

0.000 0.00

0033

SY  BRIDGE DECK GROOVING
0033 

6010.22      785.00 26.000 20,410.00

26.000 20,410.00

0.000 0.00

0.000 0.00

0034

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0034 

6010.26      665.00 367.600 244,454.00

367.600 244,454.00

0.000 0.00

0.000 0.00

0035

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0035 

6030.00      135,000.00 1.000 135,000.00

1.000 135,000.00

0.500 67,500.00

0.470 63,450.00

0036

EACHPREPARATION OF BRIDGE AT STATION

41+08.70

0036 

6071.12      25,000.00 1.000 25,000.00

1.000 25,000.00

0.000 0.00

0.000 0.00

0037

LS  STEEL SUPERSTRUCTURE AT STATION

41+08.70

0037 

6131.50      1.05 79,785.000 83,774.25

79,785.000 83,774.25

0.000 0.00

0.000 0.00

0038

LB  EPOXY COATED REINFORCING STEEL
0038 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6139.50      45.00 49.600 2,232.00

49.600 2,232.00

0.000 0.00

0.000 0.00

0039

SY  SUBSURFACE DRAINAGE MATTING
0039 

6210.14      42.00 495.000 20,790.00

495.000 20,790.00

466.230 19,581.66

0.000 0.00

0040

LF  HP 12 INCH X 53 LB STEEL PILING
0040 

6430.49      99,400.00 1.000 99,400.00

1.000 99,400.00

0.000 0.00

0.000 0.00

0041

LS  PAINTING STRUCTURE (ZONE COAT) AT

STATION 41+08.70

0041 

6610.45      350.00 49.600 17,360.00

49.600 17,360.00

0.000 0.00

0.000 0.00

0042

LF  STRIP SEALS
0042 

7521.24      30.00 36.000 1,080.00

36.000 1,080.00

0.000 0.00

0.000 0.00

0043

LF  24" WHITE PREFORMED PAVEMENT MARKING
0043 

7530.44      1,350.00 1.000 1,350.00

1.000 1,350.00

0.000 0.00

0.000 0.00

0044

EACHRAILROAD CROSSING SYMBOL PREFORMED
PAVEMENT MARKING

0044 

8091.00      75.00 180.000 13,500.00

180.000 13,500.00

0.000 0.00

0.000 0.00

0045

CY  GRANULAR BACKFILL
0045 

6210.59      25.20 0.000 0.00

28.770 725.00

28.770 725.00

28.770 725.00

4001

LF  PAY CUT-OFF

Pay Cut-Off HP 12x53 Steel Piling

4001 

Contracted 847,565.40

Current 848,290.40

In place 154,806.66

This Estimate 131,175.00

GROUP 6 BRIDGE AT STATION 41+08.70  1-140'-0" @ 2-1 00'-0" SP
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 7 GUARDRAIL

0030.70      4,600.00 1.000 4,600.00

1.000 4,600.00

0.000 0.00

0.000 0.00

0046

LS  MOBILIZATION
0046 

7011.20      28.00 12.500 350.00

12.500 350.00

0.000 0.00

0.000 0.00

0047

LF  W-BEAM GUARDRAIL
0047 

7019.50      15,000.00 2.000 30,000.00

2.000 30,000.00

0.000 0.00

0.000 0.00

0048

EACHIMPACT ATTENUATOR
0048 

7020.00      2,650.00 2.000 5,300.00

2.000 5,300.00

0.000 0.00

0.000 0.00

0049

EACHBRIDGE APPROACH SECTIONS
0049 

7024.27      2,650.00 2.000 5,300.00

2.000 5,300.00

0.000 0.00

0.000 0.00

0050

EACHGUARDRAIL END TREATMENT, TYPE II
0050 

9188.50      80.00 146.000 11,680.00

146.000 11,680.00

0.000 0.00

0.000 0.00

0051

SY  SURFACING UNDER GUARDRAIL
0051 

Contracted 57,230.00

Current 57,230.00

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 10 GENERAL ITEMS

0001.10      1.50 2,784.000 4,176.00

2,784.000 4,176.00

310.000 465.00

160.000 240.00

0052

BDAYBARRICADE, TYPE III
0052 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.90      0.75 5,740.000 4,305.00

5,740.000 4,305.00

496.000 372.00

256.000 192.00

0053

EACHSIGN DAY
0053 

0001.99      0.75 696.000 522.00

696.000 522.00

62.000 46.50

32.000 24.00

0054

EACHCONTRACTOR FURNISHED SIGN DAY
0054 

0020.00      2.00 500.000 1,000.00

500.000 1,000.00

0.000 0.00

0.000 0.00

0055

HOURTRAINING
0055 

0030.00      1,500.00 1.000 1,500.00

1.000 1,500.00

0.500 750.00

0.000 0.00

0056

LS  MOBILIZATION
0056 

9110.01      85.00 10.000 850.00

10.000 850.00

0.000 0.00

0.000 0.00

0057

HOURRENTAL OF LOADER, FULLY OPERATED
0057 

9110.03      85.00 10.000 850.00

10.000 850.00

0.000 0.00

0.000 0.00

0058

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0058 

9110.07      125.00 10.000 1,250.00

10.000 1,250.00

0.000 0.00

0.000 0.00

0059

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0059 

9110.27      150.00 10.000 1,500.00

10.000 1,500.00

0.000 0.00

0.000 0.00

0060

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0060 

L022.75      3.25 300.000 975.00

300.000 975.00

96.000 312.00

0.000 0.00

0061

LF  TEMPORARY SILT CHECK
0061 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.90      3.25 300.000 975.00

300.000 975.00

0.000 0.00

0.000 0.00

0062

LF  TEMPORARY SILT FENCE
0062 

L032.70      500.00 1.000 500.00

1.000 500.00

0.000 0.00

0.000 0.00

0063

TON TEMPORARY MULCH
0063 

L860.50      1,000.00 1.000 1,000.00

1.000 1,000.00

0.500 500.00

0.000 0.00

0064

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0064 

Contracted 19,403.00

Current 19,403.00

In place 2,445.50

This Estimate 456.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 999,276.75

Current 1,000,001.75

In place 173,496.16

This Estimate 131,631.00


